

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
99	qMp (Quick Mesh Project) - Packages	Característica	Nou	Baixa	Mobile-device friendly splash	Agustí Moll Garcia	03/09/2020 04:54 PM
100	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	Implement a MAC address whitelist to not show the splash	Roger Pueyo Centelles	03/09/2020 04:54 PM
118	qMp (Quick Mesh Project) - Packages	Error	Nou	Normal	some IPv6 in bmx6-luci are wrong	Pau Escrich	03/09/2020 04:55 PM
126	qMp (Quick Mesh Project) - Packages	Error	En progrés	Baixa	Use SSID to indentify the node	Roger Pueyo Centelles	07/04/2020 06:47 PM
133	qMp (Quick Mesh Project) - Packages	Suport	En progrés	Normal	Check all translations	Roger Pueyo Centelles	02/21/2020 03:28 PM
138	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	Add "auto" channel option	Pau Escrich	07/04/2020 06:45 PM
139	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	Detect fake internet	Roger Pueyo Centelles	07/04/2020 06:48 PM
154	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	Support for IBSS or 802.11s encryption		07/04/2020 07:07 PM
156	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	Scan tool for Wireless tab	Pau Escrich	02/21/2020 03:37 PM
207	qMp (Quick Mesh Project) - Packages	Característica	Nou	Normal	IPv6 throw routes		07/04/2020 06:57 PM
231	qMp (Quick Mesh Project) - Packages	Característica	Nou	Urgent	HandBook for quick and community deployments		02/21/2020 03:28 PM
472	qMp (Quick Mesh Project) - Packages	Característica	Nou	Baixa	Check all tunnel options, for both "search" and "offer" ones	Roger Pueyo Centelles	02/21/2020 11:45 AM
480	qMp (Quick Mesh Project) - Packages	Característica	Nou	Immediata	ACL via RPCD in LuCI	Roger Pueyo Centelles	04/29/2020 06:01 PM
482	qMp (Quick Mesh Project) - Packages	Característica	Nou	Baixa	primary_device on devices with DSA networking	Roger Pueyo Centelles	07/04/2020 04:45 PM